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1. Introduction 

1.1 Background 

Site Number: C5AK 

D.O. Number: 0005 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NFL 

Mobilization Date: 9/26/2016 

Demob Date: 10/24/2016 

CERCLIS ID: OHNO00506130 

ERNS No.: 

FPN#:  

Contract Number: EPS41602 

Action Memo Date: 

Response Type: Time-Critical 

Incident Category: Removal Action 

Operable Unit: 

Start Date: 9/26/2016 

Completion Date: 11/22/2016 

RCRIS ID: 

State Notification: OEPA Referral 

Reimbursable Account #: 

1.1.1 Incident Category 

Time Critical Removal Action 

1.1.2 Site Description 

The Site was historically used as a manufacturing and office building. Five out of six buildings were demolished by the 
property owner to salvage scrap metal. Asbestos was not properly abated from the five buildings prior to demolition and 
it is present in the remaining demolition debris at the Site. The property is vacant and open to trespass. 

See POLREP #1 for Additional Details 

1.1.2.1 Location 

10101 Woodland Avenue, Cleveland, Cuyahoga County, Ohio 44104 

1.1.2.2 Description of Threat 

See POLREP #1 for Details 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Eee POLREP #1 for Details 



2.1.2 Response Actions to Date 

On Friday, October 14th, START conducted perimeter air sampling and perimeter air monitoring. ERRS and START 
sampled the two 'mystery' drums onsite: the blue poly drum appeared to be used motor oil and the 'fuel oil additive' drum 
appeared to be a solvent or, a fuel additive. Chemtron LLC out of Avon Lake, Ohio arrived onsite to take samples for 
characterization. ERRS plans to ship drums to Chemtron. ERRS lined, loaded, wrapped, and sent a total of eleven (11) 
trucks offsite carrying ACM-contaminated debris for disposal at American Landfill, Waynesburg, Ohio. 

On Monday, 17th, START conducted perimeter air monitoring. ERRS brought down the southern wall along Woodland 
Ave. Debris was combined with onsite ACM-contaminated debris to removed from the site. Traffic control was utilized to 
close the curb lane of Woodland Ave during the demolition. Temporary snow fencing was installed until permanent 
fencing can be installed. START directed ERRS in cleaning loose ACM pipe wrap inside the building. 

On Tuesday, 18th, START conducted perimeter air sampling and perimeter air monitoring. ERRS wetted and double 
bagged loose ACM TS! pipe wrap on the first floor of the building to be distributed throughout truckloads hauling ACM-
contaminated debris to the landfill. ERRS collected a total of 27 bags. American Fence installed a permanent fence 
where the wall was taken down along Woodland Ave. ERRS took one pressurized gas cylinder offsite to Linde Air 
Company of Garfield Heights, Ohio for disposal. ERRS lined, loaded, wrapped, and sent a total of thirteen (13) trucks 
offsite carrying ACM-contaminated debris for disposal at American Landfill, Waynesburg, Ohio. 

On Wednesday, 19th, START conducted perimeter air sampling and perimeter air monitoring. ERRS wetted and double 
bagged loose ACM TSl pipe wrap on the first floor of the building to be distributed throughout truckloads hauling ACM-
contaminated debris to the landfill. ERRS collected two bags. The roll-off box containing scrap metal was hauled offsite 
to American Metal Processing Company of Cleveland, Ohio for recycling. ERRS lined, loaded, wrapped, and sent a total 
of eleven (11) trucks offsite carrying ACM-contaminated debris for disposal at American Landfill, Waynesburg, Ohio. All 
ACM-contaminated debris has been removed from the site. ERRS deconned the excavators and skid steer for 

demobilization from the site on Friday, 21st. 

On Tuesday, November 22, ERRS oversaw the removal of two waste drums: one coal tar waste drum and one fuel oil 
additive drum. Drums were transported by Chemtron Corporation to their yard for disposal in Avon Lake, Ohio. 

Load 
Number 

Date Subcontractor Disposal Facility Manifest # Weight (tons) 

1 10/07/16 Waste Management American Landfill 1 20.08 

2 10/07/16 Waste Management American Landfill 2 19.11 

3 10/07/16 Waste Management American Landfill 547455 16.61 

4 10/07/16 Waste Management American Landfill 547456 20.78 

5 10/07/16 Waste Management American Landfill 547457 20.58 

6 10/07/16 Waste Management American Landfill 547458 22.37 

7 10/07/16 Waste Management American Landfill 547459 21.35 

8 10/07/16 Waste Management American Landfill 547460 26.85 

9 10/07/16 Waste Management American Landfill 547461 28.92 

10 10/07/16 Waste Management American Landfill 547462 26 

11 10/07/16 Waste Management American Landfill 547463 24.47 

12 10/07/16 Waste Management American Landfill 547464 24.81 

13 10/07/16 Waste Management American Landfill 547465 30.1 

14 10/07/16 Waste Management American Landfill 547466 28.5 

15 10/07/16 Waste Management American Landfill 547467 33.82 

16 10/12/16 Waste Management American Landfill 547468 25.37 

17 10/12/16 Waste Management American Landfill 547469 25.2 

18 10/12/16 Waste Management American Landfill 547470 23.77 

19 10/12/16 Waste Management American Landfill 547471 21.86 

20 10/12/16 Waste Management American Landfill 547472 21.76 

21 10/12/16 Waste Management American Landfill 547473 22.69 

22 10/12/16 Waste Management American Landfill 547474 21.55 

23 10/12/16 Waste Management American Landfill 547475 25.21 

24 10/12/16 Waste Management American Landfill 547476 22.35 

25 10/12/16 Waste Management American Landfill 547477 22.91 



30 10/12/16 Waste Management American Landfill 547628 21.13 

31 10/12/16 Waste Management American Landfill 547629 20.48 

32 10/12/16 Waste Management American Landfill 547630 24.97 

33 10/12/16 Waste Management American Landfill 547631 22.6 

34 10/12/16 Waste Management American Landfill 547632 20.61 

35 10/12/16 Waste Management American Landfill 547633 20.9 

36 10/12/16 Waste Management American Landfill 547634 19.18 

37 10/12/16 Waste Management American Landfill 547635 21.03 

38 10/12/16 Waste Management American Landfill 547636 26.3 

39 10/12/16 Waste Management American Landfill 547637 21.86 

40 10/13/16 Waste Management American Landfill 547638 17.99 

41 10/13/16 Waste Management American Landfill 547639 19.04 

42 10/13/16 Waste Management American Landfill 547640 20.68 

43 10/13/16 Waste Management American Landfill 547641 21.51 

44 10/13/16 Waste Management American Landfill 547642 20.22 

45 10/13/16 Waste Management American Landfill 547643 24.03 

46 10/13/16 Waste Management American Landfill 547644 25.87 

47 10/13/16 Waste Management American Landfill 547645 21.4 

48 10/13/16 Waste Management American Landfill 547646 22.5 

49 10/13/16 Waste Management American Landfill 547647 20.58 

50 10/13/16 Waste Management American Landfill 547648 22.31 

51 10/13/16 Waste Management American Landfill 547649 24.76 

52 10/13/16 Waste Management American Landfill 547650 21.71 

53 10/13/16 Waste Management American Landfill 547651 20.37 

54 10/13/16 Waste Management American Landfill 547652 22.69 

55 10/13/16 Waste Management American Landfill 547653 22.32 

56 10/13/16 Waste Management American Landfill 547654 24.57 

57 10/13/16 Waste Management American Landfill 547655 22.5 

58 10/13/16 Waste Management American Landfill 547656 22.68 

59 10/13/16 Waste Management American Landfill 547657 23.05 

60 10/13/16 Waste Management American Landfill 547658 22.76 

61 10/13/16 Waste Management American Landfill 547659 22.81 

62 10/13/16 Waste Management American Landfill 547660 21.41 

63 10/14/16 Waste Management American Landfill 547661 20.47 

64 10/14/16 Waste Management American Landfill 547662 25.71 

65 10/14/16 Waste Management American Landfill 547663 19.41 

66 10/14/16 Waste Management American Landfill 547664 20.56 

67 10/14/16 Waste Management American Landfill 547665 22.36 

68 10/14/16 Waste Management American Landfill 547666 21.71 

69 10/14/16 Waste Management American Landfill 547667 20.46 

70 10/14/16 Waste Management American Landfill 547668 26.82 

71 10/14/16 Waste Management American Landfill 547669 22.78 

' 72 10/14/16 Waste Management American Landfill 547670 22.33 

I la 10/14/16 Waste Management American Landfill 547671 23.16 



78 I 10/18/16 Waste Mana ement American Landfill 547680 20.84 

79 10/18/16 Waste Management American Landfill 547681 20.15 

80 10/18/16 Waste Management American Landfill 547682 19.19 

81 10/18/16 Waste Management American Landfill 547683 19.76 

82 10/18/16 Waste Management American Landfill 547684 18.79 

83 10/18/16 Waste Management American Landfill 547685 19.01 

84 10/18/16 Waste Management American Landfill 547686 19.73 

85 10/18/16 Waste Management American Landfill 547687 20.85 

86 10/18/16 Waste Management American Landfill 547688 19.06 

87 10/19/16 Waste Management American Landfill 547689 20.06 

88 10/19/16 Waste Management American Landfill 547690 22.11 

89 10/19/16 Waste Management American Landfill 547691 17.88 

90 10/19/16 Waste Management American Landfill 547692 18.27 

91 10/19/16 Waste Management American Landfill 547693 22.59 

92 10/19/16 Waste Management American Landfill 547694 21.44 

93 10/19/16 Waste Management American Landfill 547695 21.22 

94 10/19/16 Waste Management American Landfill 547696 20.78 

95 10/19/16 Waste Management American Landfill 547697 22.03 

96 10/19/16 Waste Management American Landfill 547698 20.58 

97 10/19/16 Waste Management American Landfill 547699 22.64 

98 10/19/16 Waste Management American Landfill 547700 19.12 

99 10/19/16 Waste Management American Landfill 547701 21.94 

100 10/19/16 Waste Management American Landfill 547702 16.63 

101 10/19/16 Waste Management American Landfill 547703 15.68 

Total 2231.70 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

See POLREP #1 for Details 

2.1.4 Progress Metrics 

As of 10/6/16, EPA has shipped 21 truck loads of nonhazardous municipal solid waste off site to American Landfill, 
Waynesburg, OH. Cumulative tonnage of nonhazardous solid waste to date is 280.86. 

As of 10/19/16, EPA has shipped 101 truck loads of ACM contaminated debris off site to American Landfill, Waynesburg, 
OH. Cumulative tonnage of ACM contaminated debris to date is estimated at 2,232 tons 

Miles of river systems cleaned 
NA 

and/or restored 

Cubic yards of contaminated 
sediments removed and/or NA 
capped 

Gallons of oil/water recovered NA 

Acres of soil/sediment cleaned 
NA 

up in floodplains and riverbanks 
 

Number of contaminated 
NA 

residential yards cleaned up 

Number of workers on site 12 

Asbestos 

Initial amount released NA 

Final amount collected NA 

This is an Integrated River Assessment. The numbers 
should overlap. 

Stand Alone Assessment 

Contaminant(s) of Concern 

Oil Response Tracking 

Estimated volume 



More than one PRP Explosives 
Essential Fish Habitat issues 

AOC Historic preservation issues Residential impacts 

UAO NPL site Relocation 

DOJ involved Remote location Drinking water impacted 

Extreme weather or abnormal 
Criminal Charges Have Been Filed* X Environmental justice 

field season 

Tribal consultation or coordination or other issues Congressional involvement High media interest 

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present 

Incident or Unified Command Actual air release (not 
Hazmat Entry Conducted - Level A, B or C established threatened) 

Green Metrics 
Metric Amount Units 
Diesel Fuel Used 872 gallons 
Unleaded Fuel Used 253 gallons 
Alternative/E-85 Fuel Used 0 gallons 
Electricity from electric company NA kWh 

Electric Company Name and Account # NA 

Electricity from sources other than the electric company NA kWh 
Solid waste reused NA 
Solid waste recycled 25 ton 
Water Used UNK gallons 

2.2 Planning Section 

2.2.1 Anticipated Activities 
None 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 

No further actions 

2.2.2 Issues 

None 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

Estimated Costs * 

I Budgeted 
Total To 

Date Remaining 

% 

Remaining!, 

Extramural Costs 
, 

1 
ERRS - Cleanup Contractor 1 $325,000.00 $262,128.00 $62,872.001 19.35%i 

TAT/START $37,400.00 $23,353.59 $14,046.411 37.56%1 

Intramural Costs 

USEPA - Direct $30,000.00 $24,170.00 $5,830.001 19.43%1 

Total Site Costs I 
i  

$392,400.00 $309,651.591- 1 21.09%1 

" The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other 
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report 
does not necessarily represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Other Command Staff 

No information available at this time. 

3. Participating Entities 



ERRS - 8 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 
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